Town of Truckee

Trout Creek Restoration (Reaches 4 & 5)

Attachment 5 - Schedule

Budget Category Task ltems From (date) To (date) Submittals Due
a) Direct Project 1. Project Ongoing as identified in
Administration Administration 9/1/2011 10/15/2015 Grant Agreement
2. Labor Compliance Ongoing as identified in
9/1/2011 10/15/2015 Grant Agreement
3. Reporting 9/1/2011 10/15/2015 Quarterly
b) Land Purchase/
Easement Not Applicable
¢) Planning/Design/  |4. Design Phase
Engineering/
Environmental
Documentation 9/1/2011 2/1/2013
4.1. 50% Design and
Permit Applications
4/1/2012 9/1/2012 10/1/2012
4.2. 90% Design 9/1/2012 12/1/2012 1/1/2012
4.3. 100% Design 12/1/2012 2/1/2013 3/1/2013
5. Environmental
Review 9/1/2011 4/1/2012 6/1/2012
d) Construction/ 6. Construction
Implementation 2/1/2013 10/15/2013
6.1. Construction
Contracting 2/1/2013 5/1/2013 6/1/2013
6.2. Reach 4
Inspection at discretion
5/1/2013 10/15/2014| of DWR Grant Manager
6.3. Reach 5
Inspection at discretion
5/1/2013 10/156/2014| of DWR Grant Manager
6.4. Railroad '
Crossing Structures Inspection at discretion
5/1/2013 10/15/2013| of DWR Grant Manager
6.5. Balioon Track ‘
and Glenshire Drive Inspection at discretion
Relocation 5/1/2013 10/15/2013| of DWR Grant Manager
e) Environmental 7. Mitigation
Compliance/ Monitoring
Mitigation/
Enhancement 2/1/2013 10/15/2015 2/1/2016
f) Construction 8. Construction
Administration Administration 2/1/2013 10/15/2013 12/15/2014




